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AGENDA TITLE: Approve Plans and Specifications and Authorize Advertisement for Bids for

Heating, Ventilation, and Air Conditioning (HVAC) Installation Project for
Lodi Public Library

MEETING DATE: July 2, 2008
PREPARED BY: Public Works Director

M

RECOMMENDED ACTION: Approve plans and specifications and authorize advertisement for
bids for the Heating, Ventilation, and Air Conditioning (HVAC)
Installation Project for the Lodi Public Library.

BACKGROUND INFORMATION: The Library’s Heating, Ventilation, and Air Conditioning (HVAC)

system is scheduled for replacement beginning in October 2008.

Specifications and advertising for bid for the HVAC equipment was

approved at the June 18 Council meeting. The installation project
consists of installing the new energy efficient 120-ton chiller, cooling tower, tower filter, boiler, and plate
and frame heat exchanger that will be needed to replace the Library’s aging HVAC system. It also
includes modifying/replacing ductwork, variable air volume (VAV) boxes and diffusers, replacing supply
air fans, adding variable frequency drives, replacing pumps, and coordinating the installation of a total
temperature controls energy management system (EMS).

The equipment was bid separately from the installation contract in order to meet the City’s schedule for
fall installation, to accommodate the eight to ten week lead time necessary in procuring the equipment,
and to save an estimated 15-20% mark-up that would be added if the equipment was otherwise provided
by the installation contractor.

The specifications are on file in the Public Works Department.

FISCAL IMPACT: Replacing the HVAC system will save operational costs currently associated
with the outdated, failing HVAC equipment. In addition, energy consumptions
savings of over $40,000 per year are anticipated over the 25-year life of the
new HVAC system. Having the equipment as “Owner Supplied” in the HVAC
Installation contract will save the City of Lodi the typical contractor mark-up.

FUNDING AVAILABLE: The money for this project is budgeted in the Library Renovations Phase |
Fund (211813).

Project Estimate: $300,000
Budgeted: 2008/09 fiscal year
Planned Bid Opening Date: August 13, 2008

F. Wally Sandelin
Public Works Director

Prepared by Dennis J. Callahan, Fleet and Facilities Manager

FWS/DJC/pmf
cc: Purchasing Nancy Martinez, Library Services Director
Wes Fujitani, Senior Civil Engineer Fred Rolfes, Rolfes Engineering, Inc.

APPROVED:

Blair King, City Manager
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